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" September 21, 2004

Frank Gardner
U.S. Environmental Protection Agency Sreperfopd Pecords Center
1 Congtess Street, Suite 1100-HBR < Wells ¢+ H

Boston, Massachusetts 02114-2023 ), b

b A e

. CTHRR:
RE: Third Progress Report

' Administrative Order on Consent for Removal Action

Wells G&H Superfund Site

Olympia Nominee Trust Property

60 Olympia Avenue

Woburn, Massachusetts

CERCLA Docket # 01-2004-0059

. Dear Mr. Gardner:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at 60
Olympia Avenue in Woburn, Massachusetts (the Site) during the third progress report period.
This progress report was prepared in accordance with the June 21, 2004 U.S. EPA
Administrative Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the
“Order”). The progress report was prepared by Geolnsight on behalf of the Olympia Nominee
Trust, current owner of the 60 Olympia Avenue property. '

" Please find the attached Work Plan Implementation Schedule (the "Schedule”). The status of
specific tasks is presented below.

Permits .

On September 2, 2004, Geolnsight met with the City of Woburn Department of Public Works
(DPW) to discuss site activities with regard to the City of Woburn sewer line that is located west

~of the work area. Mr. Russell, the director of the DPW, indicated that a permit would not be
necessary to compete work in the vicinity of the sewer line. However, Mr. Russell requested that
steel plates be utilized in areas where heavy equipment will cross over the Woburn sewer line.
Geolnsight is currently evaluating the location of the City’s sewer line from Salem Street to the
work area to identify locations where the line may be crossed. Mr. Russell also provided
Geolnsight verbal approval to access the city of Woburn sewer line in order to videotape the
current condition of the Woburn sewer line. Geolnsight is currently coordinating activities to
videotape the Woburn sewer line.

On September 14, 2004, Geolnsight contacted the Massachusetts Water Resources Authority
(MWRA) to inquire about the status of the MWRA 8(m) permit application. Kevin McKenna of
the MWRA indicated that the permit application was still under review and anticipated approval
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within a few weeks. Mr. McKenna indicated that he would contact Geolnsight if addmonal
' mformatlon was needed.

Site Preparation

Site preparation activities were completed during this reporting period. The activities included
removing brush and small diameter trees from the work area and the access road. Consistent
with observations and discussions with Frank Gardner, we are evaluating the locations of several
~large diameter trees within the southern end of the proposed sheet pile containment cell.
Geolnsight anticipates that one large tree will be removed and that the eastern wall of the cell
will be slightly realigned to permit three larger-diameter oak trees along the eastern cell wall to
remain in place. These trees appear to providing slope stabilization and habitat along the western
edge of the Aberjona River floodplain.

The proposed minor modifications to the sheet pile configuration are shown on the attached
figure and are provided for your review, comment, and approval.

 Sheet Pile Installation

On August 25, 2004, Geolnsight received proposals to install the sheet pile containment cell
from four contractors (Sea & Shore Contracting, Inc., Jay Cashman Inc., C. White Marine Inc.,
and H. B. Fleming, Inc.). We are currently reviewing and comparing the proposals, including
sheet pile materials, methods, and anticipated schedule. We requested limited additional '
clarification regarding several of the proposal and expect to make a decision regarding the
selected contractor during October 2004.

Please contact us at 978-692-1114 if you have questions or if you would like to discuss this
project.

Sincerely,
GEOINSIGHT, INC.

Christene A. Binger Kevin D. Trainer, P.G., CP.G,L.S.P
Project Manager - Senior Project Geologist

cc:  Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Burns & Levinson LLP

- September 21, 2004
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION SCHEDULE

Permits
Submit permit application to Massachusetts August and September 2004

Water Resources Authority (MWRA) to
drive sheet pile and continue construction
activities.

Site Preparation
Bridge Enhancements for Sheet Pile Crane August and September 2004

Brush Clearing

Sheet Pile Installation »
October and November 2004

Injection Well and Trench Installation
Trenching Horizontal Wells (5 days) November and December 2004

Drilling Vertical Wells (10 days)

Installation of Liquid Permanganate ‘ .
Delivery System December 2004 and January 2005

Staging Area for Permanganate Storage

Up to 20 Injection Events - Dependent .
on Site Monitoring TBD
Includes Site Preparatlon Delivery of
Reagent

(anticipate 1,000 gallons of NaMnO4 per
event)

Post Remediation Monitoring TBD
(quarterly for three years)

TBD = To Be Determined

September 21, 2004
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